



East Bass Lake Road Project

Project Update No. 2 – May 26, 2026

Due to delays with the County Road 11 project because of the Flanders Fire, Anderson Brothers has **delayed** the East Bass Lake Road reclamation project. While there is no firm schedule, it is anticipated the project will start in mid to late June depending on weather conditions. Please continue to monitor the Mission Township Website Home Page for further updates @ <https://missiontownship.org/>.